

INFRASTRUCTURE WORKS AFFECTING THE HIGHWAY – LLANFAIR D.C.

Pure Residential - Caer Mawr, Wrexham Road, Llanfair D.C.

Pure are currently on site at Caer Mawr, Wrexham Road constructing a new housing development. There are a number of Utility connections required which will affect the highway as temporary traffic management will be required during the course of the works.

Please note that, in the nature of such works, it is possible that issues could arise that may affect these timings but the list is correct at the time of writing.

The schedule of works planned for 2020 are;

Pure Residential

Date (from/to)	Location	Reason	Traffic Management	Contractor/ Utility	Colour code on attached plan
09/03 – 20/04	A525 Wrexham Road	Installation of gas main	Traffic lights	Wales & West Utilities	Hatched Orange
20/04 – 01/06	Road know as Llanfair D.C to B5429 Ffolt	Installation of gas main	Road closure	Wales & West Utilities	Orange
06/04 – 10/04	Eyarth to Haymakers Road (Bron Y Clwyd)	Electrical Connection	Road Closure If the works are completed sooner on this section, the Contractor will then move onto Bron Y Clwyd Estate	Scottish Power	Green
06/04 – 23/04	Bron Y Clwyd	Electrical Connection	Road Closure	Scottish Power	Hatched Green
To be confirmed	A525 Wrexham Road	Moving of the	Traffic Lights	Pure	Yellow

		30mph speed limit and associated works on the A525		Denbighshire County Council (Development Control)	
To be confirmed	A525 Wrexham Road	Remedial works - defective reinstatement	Traffic Lights	Scottish Power	Blue

In addition to the above development works, Denbighshire County Council, Bridges Department will require a temporary closure of Eyarth Bridge to facilitate works to the bridge; this work will be carried out in 2 phases. B.T. also require a road closure on Eyarth to Haymakers Road to install a new customer connection.

Date (from/to)	Location	Reason	Traffic Management	Contractor/Utility	Colour code on attached plan
27/05 – 29/05	Eyarth to Haymakers Road (Bron Y Clwyd)	New customer connection	Road Closure <i>Scottish Power are meeting with BT to see if it's feasible for B.T. to work under their closure -06/04 – 10/04</i>	B.T.	Pink

Phase 1 26/05 – 29/05	Eyarth Bridge	Resurfacing of bridge deck	Road closure	DCC – Bridges & Structures	Brown
Phase 2 20/07/ - 14/08		Repainting of underside of bridge			